
South Paintbrush - Phase 1
COST OF CONST GENERAL SALES TOTAL

WORK FEE CONDITIONS TAX GMP
77.015% 7.000% 11.500% 4.485% 100.00%

DESCRIPTION OF WORK QTY UM UNIT BID TOTAL BID PCT 196,526.73      17,862.59        29,345.68        11,444.81        255,179.81      
Equipment Mobilization & Equipment Washing 1                LS 3,800.00          3,800.00              1.49% 2,926.57           266.00              437.00              170.43              3,800.00           
Remove Existing Log Rundown Structure 1                LS 22,000.00        22,000.00            8.62% 16,943.30        1,540.00           2,530.00           986.70              22,000.00        
Install Rock Chute 870            CY 64.00                55,680.00            21.82% 42,881.95        3,897.60           6,403.20           2,497.25           55,680.00        
Single Rock Sill 166            LF 64.00                10,624.00            4.16% 8,182.07           743.68              1,221.76           476.49              10,624.00        
Double Rock Sill 119            LF 78.00                9,282.00              3.64% 7,148.53           649.74              1,067.43           416.30              9,282.00           
Purchase Rock 1,100        LF 86.00                94,600.00            37.07% 72,856.19        6,622.00           10,879.00        4,242.81           94,600.00        
Project Oversight 1                LS 5,000.00          5,000.00              1.96% 3,850.75           350.00              575.00              224.25              5,000.00           
Contingency 1                LS 54,193.81        54,193.81            21.24% 41,737.37        3,793.57           6,232.29           2,430.58           54,193.81        

255,179.81          100.00% 196,526.73      17,862.59        29,345.68        11,444.81        255,179.81      
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